
 SCHOOL DISTRICT 
 87 BOARD OF 
 EDUCATION 

 FACILITIES COMMITTEE 
 MEETING 

 MAY 22, 2023 

 Chairman  Hightower  called  the  meeting  to  order  at  7:00  pm  in  the  Boardroom  of  the 
 Administration  Office,  1200  N.  Wolf  Road,  Berkeley,  IL.  Roll  call  was  taken,  and  the  following 
 members  were  present  –  Hightower,  Jackson,  Mora,  Mason  and  O'Connell.  Absent:  Chavez.  Also 
 present were  Dr. Sullivan, Mrs. Travis, Mrs. Zimmerman and Mrs. Vince 

 Pledge of Allegiance 

 Public Participation 
 None 

 Old Business 
 None 

 New Business 
 Jeremy Roling,  Gilbane Project Managers reviewed the Executive Summary and showed drone 
 footage of the MacArthur/Sunnyside and Riley/Northlake projects. 

 He explained Construction Change Orders for the Board. 

 The following writeup shall provide further explanation of the change orders  being  presented for 
 approval to the Board of Education: 

 •D87  CO  #  157  -This  change  order  incorporates  the  installation  of  a  new  sidewalk  along  Wolf  Rd. 
 extending  from  the  intersection  of  Wold  &  St.  Charles  Roads  to  the  north  where  it  will  connect  with 
 the  new  sidewalk  at  the  district  that  they  do  not  have  plans  to  install  this  sidewalk  for  3+  years 
 leaving  no  direct  access  path  for  students  &  staff  who  walk  to  the  new  Sunnyside  MacArthur 
 building from the south. 

 •D87  CO  #158  -This  change  order  incorporates  the  installation  of  sod  in  lieu  of  seed  &  blanket  for 
 the  phase  2  landscaping  work  on  the  playing  fields,  around  the  south  parking  lot,  and  at  the  north 
 end of the site where the Gilbane trailer resides. 

 •D87  CO  #159-This  change  order  incorporates  RNL  PR-53  issue  by  Wold  Architects  issued  on 
 3/28/23  and  RNL  PR-55  issues  on  4/7/2023  for  Riley  Northlake.  This  change  updates  the 
 breakers for multiple pieces of kitchen equipment. 

 •D87  CO  #160  -Thiss  change  order  incorporates  RNL  PR-59  issues  by  Wold  Architects  for  Riley 
 Northlake  on  3/29/2023  modifying  the  4  row  bleachers  to  a  single  bay  7  row  bleacher  set.  This  PR 
 also  removed  the  no  longer  necessary  fintubing  along  the  perimeter  of  the  gym  and  includes  the 
 demolition of the wing walls at the gym and the required touch up. 



 •D87  CO  #161  -This  change  order  incorporates  RNL  PR-58  issued  by  Wold  Architects  for  Riley 
 Northlake on 4/20/23 modifying the loading dock railing to accommodate the retaining wall. 

 •D87  CO  #162  -  This  change  order  incorporates  RNL  PR-59  issued  by  Wold  Architects  for  Riley 
 Northlake  on  4/20/23  providing  additional  curb  and  gutter  along  the  perimeter  of  the  Riley  asphalt 
 area to protect the edge of pavement. 

 •D87  CO  #163  -This  change  order  add  two  additional  door  operators  to  doors  B104A  and  B104D. 
 The  electrical  requirements  for  these  doors  were  covered  in  the  contract  documents,  however  the 
 door hardware itself was not present. 

 D87  CO  #164-This  change  order  incorporates  RNL  PR-61  issued  by  Wold  Architects  for  Riley 
 Northlake  on  5/5/23.  This  change  order  modifies  an  existing  Riley  ramp  rail  at  the  northern  Riley 
 pavement area that was previously demolished. 

 •D87  CO  #165-  This  change  order  incorporates  the  replacement  of  (55)  wireless  access  points 
 between  Riley  and  Northlake  due  to  extended  lead  times  on  the  final  equipment.  Per  direction 
 from  the  school,  old  access  points  were  installed  to  get  the  building  operational  for  school,  fulfilling 
 contract requirements. 

 •D87  CO  #166  -This  change  order  incorporates  the  replacement  of  the  Northlake  stage  curtain 
 track per RFI 198. 

 •D87  CO  #  167  -  This  change  order  incorporates  the  enlargement  of  joist  reinforcement  for  the 
 relocation of RTU-11 due to its proximity to existing roof drains. 

 •D87  CO  #168  -This  change  order  incorporates  the  replacement  of  damaged  old  window  sill  at  the 
 Riley  Staff  lounge  that  were  in  conflict  with  the  new  counter  and  back  splash.  The  old  window  sill 
 was  replaced  with  the  same  solid  surface  as  the  counter  to  provide  a  complete  and  cohesive  end 
 product. 

 •D87  CO  #169  -This  change  order  incorporates  the  NTE  value  for  the  replacement  Northlake 
 Band  and  Music  room  carpet  post  construction.  This  includes  the  demolition  of  the  existing 
 flooring,  the  new  flooring,  new  treads  for  the  band  room,  and  new  base  throughout.  This  change 
 came  about  due  to  the  heavy  renovation  required  to  demolish  the  ceilings.  The  remaining  carpet  if 
 not replaced would be nearly impossible to restore. 

 Other Business 
 None 
 Member O’Connell moved, seconded by Mora, that the meeting be adjourned at 7:37 pm. Voice 
 Vote (5-0) 

 Minutes approved by Dr. Sullivan for the Record 

 Dr. Daniel Sullivan (Date) 


