
 SCHOOL DISTRICT 
 87 BOARD OF 
 EDUCATION 

 FACILITIES COMMITTEE 
 MEETING 

 FEBRUARY 27, 2023 

 Chairman  Hightower  called  the  meeting  to  order  at  7:00  pm  in  the  Boardroom  of  the 
 Administration  Office,  1200  N.  Wolf  Road,  Berkeley,  IL.  Roll  call  was  taken,  and  the 
 following  members  were  present  –  Hightower,  Mason,  Chavez,  Jackson  and  O'Connell. 
 Absent:  Sosa  and  Mora.  Also  present  were  Dr.  Sullivan,  Mrs.  Zimmerman,  Mrs.  Vince  and 
 Mrs. Travis  . 

 Pledge of Allegiance 

 Public Participation 
 None 

 Old Business 
 None 

 New Business 
 Ricardo  Anguiano,  Gilbane  Project  Managers  reviewed  the  Executive  Summary  and  showed 
 drone footage of the MacArthur/Sunnyside and Riley/Northlake projects. 

 Ricardo explained Construction Change Orders for the Board. 

 The following writeup shall provide further explanation of the change orders  being  presented 
 for approval to the Board of Education: 

 D87  CO  #  137-This  change  order  incorporates  PR-59  issued  by  Wold  Architects  for  the 
 Sunnyside  &  MacArthur  project  on  1/31/23.  The  modifications  within  this  PR  include  a  trash 
 enclosure  in  the  north  parking  lot,  three(3)  scoreboards  for  the  gymnasiums,  ADA  parking  lot 
 stripping & signage at the District Office, and an added handrail at the MacArthur stage stairs. 

 D87  CO  #138  -This  NTE  change  order  incorporates  PR-32  issued  by  Wold  Architects  for  the 
 Riley  Northlake  project  on  10/6/22.  This  document  adjusts  the  position  of  three  Northlake  RTUs 
 to  account  for  side  discharge  of  the  units  and  reuses  existing  roof  penetrations.  This  cost 
 includes cost for additional roof duct, steel supports and roofing. 

 D87  CO  #139  -This  change  order  incorporates  PR-37  issued  by  Wold  Architects  for  the  Riley 
 Northlake  project  on  12/2/22.  The  revision  includes  additional  power  receptacles  in  the  kitchen, 
 drywall  ceilings,  additional  blocking  and  trim  at  the  window  system  at  the  pebbled  elevation  on 
 the north side of theRiley Cafeteria, and painting modifications at the Northlake cafetera. 

 D87  CO  #  140  -This  NTE  change  order  is  associated  with  RF1  113  issued  on  7/25/2022  by 
 Gilbane.  The  new  ceiling  heights  conflicted  with  the  existing  diffusers  as  was  uncovered  by 
 existing  conditions.This  cost  incorporates  cost  to  temporarily  infill  tile  at  the  end  of  the  summer 
 as  well  thes  cost  to  install  the  permanent  diffuser  pockets  between  Thanksgiving  break  and 
 now. 



 D87  CO  #  141  -This  NTE  change  order  incorporates  PR-41  issued  by  Wold  Architects  for  the 
 Riley  Northlake  project  on  1/31/23.  The  revision  of  this  PR  provides  an  exterior  site  railing  at  a 
 two step stair. 

 D87  CO  #142-This  change  order  incorporates  PR-42  issued  by  Wold  Architects  for  the  Riley 
 Northlake  project  on  2/6//23  for  the  selective  addition  of  window  film  at  the  Northlake  Servery 
 and the Riley Entrance. 

 Mr.  Anguiano  stated  that  punch  list  inspections  are  down  to  only  40  updates.  They  started  soft 
 demolition  on  the  old  building.  They  are  waiting  for  Nicor  to  disconnect  the  power  gas  line.  The 
 fence  was  installed  around  the  old  building.  Mr.  Anguiano  reported  that  the  roofing  should  be 
 done  by  the  end  of  the  week  the  metal  panels  have  been  installed..  He  reported  on  the  window 
 installation  time  frame,  the  exterior  storm  trap  and  then  on  the  interior  progress  of  the  kitchen 
 plumbing  and  fire  protection  measures  over  the  next  several  weeks.  They  received  the  chillers 
 that were in backorder. 
 Other Business 
 None 

 Member Mason moved, seconded by Jackson, that the meeting be adjourned at 7:37 pm. 
 Voice Vote (6-0) 

 Minutes approved by Dr. Sullivan for the Record 

 Dr. Daniel Sullivan (Date) 


