
 SCHOOL DISTRICT 
 87 BOARD OF 
 EDUCATION 

 FACILITIES COMMITTEE 
 MEETING 

 APRIL 24, 2023 

 Chairman  Hightower  called  the  meeting  to  order  at  7:00  pm  in  the  Boardroom  of  the 
 Administration  Office,  1200  N.  Wolf  Road,  Berkeley,  IL.  Roll  call  was  taken,  and  the  following 
 members  were  present  –  Hightower,  Jackson,  Mora,  Mason  and  O'Connell.  Absent:  Chavez, 
 and  Sosa . Also present were  Dr. Sullivan, Mrs. Travis, Mrs. Zimmerman and Mrs. Vince 

 Pledge of Allegiance 

 Public Participation 
 None 

 Old Business 
 None 

 New Business 
 Jeremy Roling,  Gilbane Project Managers reviewed the Executive Summary and showed drone 
 footage of the MacArthur/Sunnyside and Riley/Northlake projects. 

 He explained Construction Change Orders for the Board. 

 The following writeup shall provide further explanation of the change orders  being  presented for 
 approval to the Board of Education: 

 •D87  CO  #  144  -This  change  order  incorporates  PR-61  Revision  2  issued  by  Wold  Architects 
 for  the  Sunnyside  MacArthur  project  on  2/3/23.  This  revision  modifies  existing  site  lighting  at 
 both  the  north  &  east  parking  areas  while  adding  lights  along  the  west  sidewalk  leading  from  the 
 south  parking  lot  to  the  new  Sunnyside  MacArthur  school.  Pricing  includes  masonry  &  vapor 
 barrier  repairs  at  the  added  wall  pack  lighting  mounted  on  the  building  in  the  courtyards  as  well 
 as  direction  boring  of  conduit  to  minimize  disruption  of  the  new  concrete  &  asphalt  work 
 completed in the previous phase of construction. 

 •D87  CO  #145  -This  change  order  incorporates  PR-63  issued  by  Wold  Architects  for  Sunnyside 
 MacArthur  on  3/24/23  adding  a  doorbell  outside  the  receiving  door  and  an  associated  chime 
 inside the kitchen for notification of deliveries. 

 •D87  CO  #146-This  change  order  is  for  three  replacement  restroom  locksets  in  the  Sunnyside 
 MacArthur  building  due  to  vandalism  by  building  occupants  resulting  in  missing  parts  &  pieces; 
 thereby, rendering locksets unusable. 

 •D87  CO  #147  -This  change  order  incorporates  RPZ  and  thermostatic  mixing  valves  into  the 
 new  Northlake  kitchen  equipment  as  a  proactive  measure  based  on  the  comments  received  at 
 Sunnyside MacArthur's new kitchen per IDPH. 



 •D87  CO  #148  -This  change  order  incorporates  RNL  PR-44  issued  by  Wold  Architects  for  Riley 
 Northlake  on  2/10/23  adding  three  (3)  new  openings  between  the  new  fitness  rooms  at 
 Northlake's  basement.  This  work  includes  the  steel,  masonry  adjustments,  as  well  as  paint  and 
 floor protection at the area of work. 

 •D87  CO  #149  -  This  change  order  incorporates  RNL  PR-47  issued  by  Wold  Architects  for  Riley 
 Northlake  on  3/20/23  providing  additional  infill  of  a  masonry  opening  above  the  already  included 
 door  infill  at  the  north  wall  of  Northlake.  This  also  includes  the  removal  of  steel  for  the  old 
 canopy to complete the infill. 

 •D87  CO  #150  -This  change  order  incorporates  RNL  PR-48  issued  by  Wold  Architects.for  Riley 
 Northlake  on  3/6/23.  This  change  order  creates  the  demolition  of  the  existing  fiber  line  and 
 conduit in the Riley admin area, once the (2) new fiber lines are installed and terminated. 

 •D87  CO  #151-This  change  order  incorporates  RNL  PR-49  issued  by  Wold  Architects  for  Riley 
 Northlake  on  3/24/23  adding  a  doorbell  outside  the  receiving  door  and  an  associated  chime 
 inside the kitchen for notification of deliveries. 

 •D87  CO  #152-T&M  NTE  -  This  change  order  incorporates  RNL  PR-51  issued  by  Wold 
 Architects  for  Riley  Northlake  on  3/16/23  with  additional  scope  of  renovating  the  Riley  wash  out 
 area  by  the  North  playground,  as  well  as  replacing  the  NE  sidewalk  of  Northlake  to  shed  water 
 away from the building. 

 •D87  CO  #153  -This  change  order  incorporates  the  replacement  of  existing  equipment  including 
 (6)  VAV  controllers  and  (1)  thermostat  that  are  no  longer  communicating  back  to  the  building 
 automation system. 

 •D87  CO  #  154  -  This  change  order  incorporates  the  response  for  RNL  RFI  193  issued  by  Wold 
 Architects  for  Riley  Northlake.  The  RFI  response  modified  the  new  roofladders  to  include  a 
 platform  at  the  top  of  the  ladder  to  traverse  the  roof  parapets  and  a  return  back  down  to  the 
 upper  roof  level.  In  addition,  there  was  a  new  crossover  ladder  added  at  the  parapet  wall 
 between the gym and stage. 

 •D87  CO  #155  -T&M  NTE  -  This  change  order  incorporates  RNL  PR-54  issued  by  Wold 
 Architects  for  Riley  Northlake  on  3/30/23  adding  maple  flooring  finishes  to  the  learning  stair  at 
 Riley's cafeteria. 

 •D87  CO  #156  -NTE  -  This  change  order  incorporates  renovations  to  the  non  ADA  compliant 
 Riley  Staff  bathrooms  and  the  janitorial  closet  not  previously  scheduled  to  be  updated.  This 
 change  is  being  brought  on  due  to  the  goal  of  removing  any  known  asbestos  from  the  existing 
 facilities,  which  includes  the  floor  tile  in  these  restrooms.  The  renovation  of  these  bathrooms 
 includes the full demolition and reconstruction bringing them up with ADA compliance. 

 Mr.  Anguiano  provided  information  on  pricing  to  change  the  detail  so  the  railings  at  the  rooftop 
 mount  to  the  outside  face  of  the  exterior  wall,  instead  of  penetrating  the  roof  and  mounting  to 



 the  inside  face  of  the  exterior  wall.  This  would  remove  all  work  associated  with 
 cutting/patching/repairing  the  existing  roof,  and  would  also  remove  all  sleeves  required  to 
 penetrate the roof. outside face of the exterior wall, instead of penetrating the roof. • 
 Additional  information  on  pricing  to  change  the  detail  to  remove  (1)  of  the  (2)  smaller,  horizontal 
 rails. 

 Other Business 
 None 

 Member O’Connell moved, seconded by Mora, that the meeting be adjourned at 7:37 pm. Voice 
 Vote (4-0) 

 Minutes approved by Dr. Sullivan for the Record 

 Dr. Daniel Sullivan  (Date) 


